Weekly Work Activity Report

Title: Dominguez Channel Mystery Oil Spill
Location: ACTA Right-of- Way, south of Alameda Street adjacent to Tesoro Refinery

Operational Period: From: 0600 1/29/2011 To: 0600 2/5/2011
Temperature: Avg. 685° Precipitation: 0.23 inches Sky: Clear and Sunny  Wind: 0 — 10 mph
1. ACTIVITY:

NRC's equipment, materials and personnel remained on-site on standby. NRC re-deployed boom
around pump outfall. NRC continued operations of City of Los Angeles Pump station to pump
down nuisance water and remove and replace sorbents as needed. ACTA continued working on
obtaining right-of-entry from Tesoro and their tenant to their property in the Shell Lube Oil facility.
ACTA received approval for the work activity plans for modifications to the Shell Source Area and
video taping of 8-in track drain system from EPA. ACTA’s utility coordinator continued
observations of the pit excavations to view the condition of Crimson’s 8” oil line on the Tesoro
Refinery property as directed by the EPA and performed by Crimson Oil. Sunday’s rainfall, 0.23
inches, produced approximately one galion of oily water at the 18” corrugated outlet pipe on
Leeds Avenue. The oily water was captured and treated.

EQUIPMENT:

Description Source Units
Portable generator NRC 1
Portable light Tower NRC 2
Wier Skimmer, Skim Pack NRC 1

2 - 3" Dia. Pump NRC 2

2 - 4" Trash Pump NRC 2
Air compressor 100-185 NRC 1
Hose, suction & discharge NRC 9
21" Contractor boom NRC 3007
Delineators NRC 29
Baker Tank (21,000 gal. “Frac” Tank) NRC 6
PERSONNEL.:

EPA - 1 OSC

NRC - 1 PM, 1 Field Supervisor, 2 - 3 Technicians (as needed)
ACTA - 1 Environmental Engineer, 1 Utility Coordinator
BBRI - 1 Flagman, Track Protection

SUMMARY:
Equipment on site on standby, re-deployed boom around pump outfall, continued testing
skimmers and inspected the site.

FUTURE WORK:

Additional equipment and personnel will be mobilized as needed and placed on standby in case
of rain. Continue to monitor site. Will begin work on approved work activities as soon as access is
granted by Tesoro and Shell. Additional Work Activities are being prepared for approval.
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